
Storm Drainage Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 70

Total Project Estimate ($K)

Repair emergency spillway, install debris management facility.Project Description
Burgoyne Forest West Sec 2Project Name

N00096/(DM28)Project Number/Subproject Number

308

90

Funded for design only.  Project has no dedicated access.  Researching alternative access
locations. Preliminary design plans underway.  Project to be put on hold upon completion of
design and utility coordination. Coordinating with CMD staff and LAD staff to get access
before detailed design is undertaken.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Correct drainage problem to prevent structure flooding.Project Description
Section 3 - 5912-SP-01(Mt. Vee Manor)Project Name

U00006/(U955)Project Number/Subproject Number

308

14

Survey for this Developer Default project was completed on 5/24/03.  Preliminary design
approved by CMD. LAD is setting up a meeting with prop. owner to discuss design plans.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing; 8074 Winding Way CourtProject Description
Winding Way CourtProject Name

Z00018/(Z122)Project Number/Subproject Number

308

75

Design by in-house staff; project in final design; Utility coordination is underway.  Meetings
with VA Power and with Citizens were held on 11/5/02.  VA Dominion Power utility
relocation authorized. Letters of permission acquired. Final plan revisions being incorporated;
bid package to be forwarded for construction in December 2003.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 85

Total Project Estimate ($K)

Stabilization of 1200 LF severely eroded stream banks in Belle Haven
watershed.

Project Description
Fairview DriveProject Name

BE0205Project Number/Subproject Number

316

150

Design in-house; funded for design only; preliminary design to be completed by January 2004
and reviewed with property owners.  Project is partially funded at this time.  Construction can
follow within 90 days of funding approval. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Additional left turn lane from northbound Mt. Vernon Memorial
Highway to U.S. Route 1 including traffic signal modification.

Project Description
Mt. Vernon Memorial Highway/Route 1Project Name

64234Project Number/Subproject Number

304

310

Widening to accommodate the additional turn lane and utilize the existing storm structures.
Traffic signal modification task order proposal received and is in negotiation.  Pavement core
samples requested on 10/31/03.  Review comment received 10/16/03.  Pre-final plans being
prepared.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 4,600

Total Project Estimate ($K)

Street and Drainage improvements to Sexton Street, Curtis Avenue,
Braddock Avenue, Woodward Avenue, Vernon Avenue and Maryland
Street for a total of 5,150 LF

Project Description
Mount Vernon HillsProject Name

C00098Project Number/Subproject Number

314

4,650

Planning phase; BOS public hearing held 3/9/98 and community plan approved.  Funding for
planning only.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

11/01/2001Project Complete (Actual)
Construction Award (Actual) 07/01/2000

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Street and drainage improvements to Lea Lane, Oak Leaf Drive and
McNair Drive for a total of 5,100 LF

Project Description
Mt. Vernon ManorProject Name

C00091Project Number/Subproject Number

314

3,721

VDOT permit released 6/4/02.  Construction underway to correct drainage problems in front
yards.  All construction is to be completed by mid-January 2004.  VDOT permit received
8/5/03.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Belle View Blvd WB @ Fort Hunt Rd (near side)Project Name

26002G/(02602)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; stop moved from location in initial federal
environmental clearance - obtained new clearance; final environmental clearance obtained;
utility coordination in progress; land acquisition required (authorization to begin land
acquisition negotiations issued 11/03).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Sacramento Drive @ Pole Road NBProject Name

26002G/(02601)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
10/20/03); notice to proceed issued 11/26/03 to Verizon for utility relocation.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

750' 6-foot asphalt trailProject Description
Ferry Landing Road & Old Mt. Vernon Road WalkwayProject Name

W00600/(W614)Project Number/Subproject Number

307

120

Topographic and property survey complete; design by annual consultant in progress; easements
will be required. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 1,000

Total Project Estimate ($K)

2.3 miles of 8' asphalt and 1.2 miles of natural surface trailProject Description
Mason Neck Trail - Segment IIProject Name

W00600/(W613)Project Number/Subproject Number

307

1,200

Funded for design and land acquisition only; survey complete and A/E proceeding with final
design (VDOT preliminary design  review comments addressed); annual consultant has
prepared wetlands and environmental review reports; historic report submitted to the VA
Department of Conservation and Recreation for approval; environmental report to be submitted
to VDOT for approval after historic report is approved; citizen meeting being scheduled for
1/04. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 12/09/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

5400 LF 8' walkwayProject Description
Mason Neck Trail - Segment IIIProject Name

W00600/(W607)Project Number/Subproject Number

307

550

Revised construction NTP issued 7/14/03 (construction delayed due to wet site conditions);
construction 55% complete; geotechnical site investigation in progress to evaluate poor site
soils in order to define required design modifications; scheduled completion of construction
adjusted accordingly.   

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 139

Total Project Estimate ($K)

950 LF 6' asphalt trailProject Description
Mt. Vernon High SchoolProject Name

W00600/(W612)Project Number/Subproject Number

307

160

Project funded for design only; survey and design by annual design consultant; citizen
meetings to present preliminary design complete; final design in progress.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1175 LF 5' walkwayProject Description
Rt. 1 at Quander Rd.Project Name

W00600/(W606)Project Number/Subproject Number

307

152

Land acquisition on hold pending evaluation of the final scope of a proposed development plan
that impacts project (second submission of development plan to County scheduled for 1/04
(plans to include walkway).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,500 LF road improvementsProject Description
Fairhaven Subdivision Phase 7Project Name

HCD/(HC41)Project Number/Subproject Number

308

1,200

A/E addressing final review comments; preparing VDOT Land Use Permit application and
waiver requests; Dominion Virginia Power (DVP), Cox Communication, and Verizon
easements acquired; DVP, Verizon, and Cox cost proposals approved - proceeding with pole
adjustments; FCWA relocation proposal approved; construction package being prepared;
design waiver request sent to VDOT 10/28/03.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Land AcquisitionCurrent Status

Future Funding ($K) 60

Total Project Estimate ($K)

1,875 LF 6' high board fence replacementProject Description
Huntington Fence ReplacementProject Name

HCD/(HC51)Project Number/Subproject Number

308

65

Risk Management and County Attorney's Office have reviewed proposed fence replacement
proposal to determine possible County exposure to future liability; Supervisor Hyland
requested that project proceed with the fence installation only at locations where the property
owners are willing to accept subsequent maintenance of fence; Huntington HOA concurrence
received  to proceed with land acquisition as proposed; LAD authorized 7/16/02 to proceed
with acquisition (33 of 62 easements acquired); final notification letter sent; LAD coordinating
with HCD on direction to take on the remaining outstanding easements; additional funds to
complete construction required due to the extended difficult easement acquisition process;
HCD evaluating options for additional funds; construction schedule to be determined after
completion of land acquisition and additional funds are identified.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

180 LF road improvementsProject Description
I-StreetProject Name

V00000/(VR34)Project Number/Subproject Number

308

36

Preliminary punch list developed with VDOT; meeting to be conducted with adjacent property
owners to discuss drainage structure changes prior to addressing any identified punch list items
for VDOT acceptance. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

N/AProject Complete (Estimated)
Construction Award (Estimated) N/A

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Incorporate 1,280 LF road into VDOT system for maintenanceProject Description
Linton LaneProject Name

V00001/(V194)Project Number/Subproject Number

308

3

VDOT agreed to accept road into system without improvements because it serves Fort Hunt
Elementary School; additional 5' wide strip of right of way acquired; composite plat prepared:
administrative process for VDOT acceptance in progress; package to VDOT 10/8/03 for
approval (BOS Administrative Item currently proposed for 1/5/04.)

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

200 LF 8-inch sanitary sewerProject Description
Marlin DriveProject Name

X00826/(K009)Project Number/Subproject Number

402

84

Survey and design complete; no land acquisition required; utility coordination in progress;
submitted VDOT Land Use Permit application.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 09/29/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

7,200 LF 8-inch sanitary sewerProject Description
Shirley Acres/Curtis AvenueProject Name

X00823/(P004)Project Number/Subproject Number

402

1,180

Construction NTP issued 10/27/03; construction 1% complete (site clearing work started);
design revisions in progress based on coordination with ongoing land development in the
project area. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

09/10/2003Project Complete (Actual)
Construction Award (Actual) 03/10/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Replacement of 138 LF 8-inch sanitary sewerProject Description
Wakefield Street Sewer ReplacementProject Name

X00905/(1020)Project Number/Subproject Number

402

225

Construction complete; VDOT permit release outstanding
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Asbestos and other haz-mat assessment for buildings on the complex,
and demolition of selected buildings.

Project Description
Laurel Hill Asbestos/DemolitionProject Name

009444Project Number/Subproject Number

303

2,000

Asbestos assessments have been conducted at the Youth Center, Central/Maximum Security
Area, and the steam tunnels.  Assessment work at select buildings at all areas of the complex
was completed in April 2003, and forwarded to GSA to qualify for $1 million in Federal
reimbursement.  Other selective asbestos testing work and prioritized demolition work is
ongoing.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Feasibility Study for the expansion and renovation of the existing
mental health center at 8819 Holland Road.

Project Description
Mount Vernon Mental Health Center Feasibility StudyProject Name

009435Project Number/Subproject Number

303

130

The feasibility study is complete.  All zoning actions were approved in 8/03.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

ConstructionCurrent Status

Future Funding ($K) 6,800

Total Project Estimate ($K)

Replacement of existing filter presses with sludge centrifuges for
dewatering.  Located at 9399 Richmond Highway.

Project Description
Filter Press System Replacement-Noman M. Cole PCP Exp.Project Name

X00910Project Number/Subproject Number

402

17,300

100% Design Documents are complete.  Centrifuge and cake pump vendors were selected in
8/03.  Permit approvals are being finalized, and project has been authorized for bid
advertisement.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Actual) 12/08/1997

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Expansion of the NMCJ Pollution Control Plant located at 9399
Richmond Highway.

Project Description
Noman M. Cole, Jr. Pollution Control Plant Exp., Task Order 5, Main Plant ImProject Name

N00322Project Number/Subproject Number

402

188,518

Plant expansion is 93% complete.  Odor control is operational at the primary tanks.  BNR is
operational, and project completion is anticipated during the summer 2004.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Actual) 11/17/2003

ConstructionCurrent Status

Future Funding ($K) 4,900

Total Project Estimate ($K)

5,200 linear feet of 60 inch sanitary sewer to meet future flow
requirements.  Located at 9399 Richmond Highway.

Project Description
Pohick Trunk Line UpgradeProject Name

X00906Project Number/Subproject Number

402

11,500

100% Design Documents are complete.  Bids were opened on 9/30/03, and the contract was
presented to the BOS on 11/17/03.  Notice-to-proceed will be issued for early January 2004.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Mt. Vernon District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

09/21/2003Project Complete (Actual)
Construction Award (Actual) 12/09/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,700 SF training room addition located at 6301 Allen Park Road.Project Description
Newington Refuse Collection Facility AdditionProject Name

109/001Project Number/Subproject Number

MIS

436

Construction is 100% complete. 
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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